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SOUT}M'EST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIF|C hIGHWAY
sAN DlEGo, cA92132-5'le0 5090

Ser 06CC.DG|125O
November 28.2001

Ms. Triss Chesney
Department of Toxic Substances Control
Southern California Office of Military Facilities
5796 Corporate Avenue
Cypress, CA 90630

Dear Ms. Chesney:

Subj:  FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(srTE 16), MARTNE CORPS AtR STATTON (MCAS) EL TORO

This letter is written to request an extension to the MCAS El Toro Federal Facilities Agreement
(FFA) Appendix A Schedule for primary documents. Operable Unit (OU) -3, Site 16, (Crash
Crew Pit No. 2), requires revised milestone deliverable dates for the Draft Record of Decision,
based on confirmation soil vapor sampling to be conducted at the site and a requested 30-day
extension for review of the Draft Final Feasibility Study. Enclosure (1) presents our FFA
schedule with the revised primary milestones included. This request will extend the deliverable
date for the Draft Record of Decision by six months, and is made pursuant to Sections 9.2 (d)
and (g) of the FFA.

From the time of the last schedule extension request (23 May 2001), noteworthy progress has
been made in the CERCLA process for Site 16. The actions that have been conducted have
been presented to the BCT at several meetings and telephone conferences. The events
completed since the last extension request include:

15 June - Draft Final Focused Feasibility Study and Draft Proposed Plan were submitted to
the BCT. The documents incorporate the results from the MPE pilot study
activities. The Proposed Plan identified institutional controls and groundwater
monitoring as the preferred alternative.

16 Aug. - EPA submitted a request for a 30-day extension for submittal of comments on the
Draft Final focused Feasibility Study.

14 Sept. - BCT comment submitted on the Draft Final Focused Feasibility Study and Draft
Proposed Plan.

19 Sept. - Navy discussed conducting confirmation soil vapor sampling at Site 16 to address
comments submitted by the BCT. BCT agreed with the approach of conducting
additional sampling.

17 Oct.- Navy participated in a conference callwith BCT to discuss the approach and
scheduling for the confirmation soil vapor sampling and preparation of the Final
Feasibility Study.

As indicated, although there are challenging issues, we continue to make progress on Site 16
and keep the BCT members involved in the process through frequent meetings. The Navy
anticipates working closely with the BCT to perform the confirmation soil vapor sampling and
work on resolving the remaining issues presented in the BCT comments.
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ENCLOSURE (1)
APPENDIX A FEDERAL FACILITIES AGREEMENT

SCHEDULE OF SUBMITTALS

REQUEST FOR EXTENSION TO FEDERAL
FACILITIES AGREEMENT FOR THE DRAFT

RECORD OF DECISION FOR THE CRASH CREW
PIT NO, 2

THE ABOVE IDENTIFIED ENCLOSURE
IS NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED
BY SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
sAN D|EGO, CA 92132

TELEPHONE: (61 9) s32-3676
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ENCLOSURE (2)
EXTENDED SCHEDULE FOR SITE 16

REQUEST FOR EXTENSION TO FEDERAL
FACILITIES AGREEMENT FOR THE DRAFT

RECORD OF DECISION FOR THE CRASH CREW
PIT NO. 2

THE ABOVE IDENTIFIED ENCLOSURE
IS NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED
BY SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA92132

TELEPHONE: (61 9) 532-3676


